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ESPCP GENERAL NOTES:

The escape of sediment from the site shall be prevented by the installation of erosion and sediment
confrol measures and practices prior fo,or concurrent with,land disturbing activities.

Erosion and sedimentation control measures will be maintained at all times.If full implementation of
the approved plan does nol provide for effective control,additional erosion and sedimentation control
measures shall be implemented 1o control or Ireal the sediment source.

PLAN ALTERATIONS

T'he Erosion, Sedimentation,and Pollution Control Plan (ESPCP) is provided by the Department. It
addresses the staged construction of the project on the basis of common construction methods and
fechniques. If the Contractor elects fo alfer the sftage construction from that shown in the plans or
utilize construction techniques that render this plan ineffective,the Contractor shall revise the plans
in accordance fo Special Provision 16/ of the contract.

T'he Contractor,the Certified Design Professional,and the WECS shall carefully evaluate this plan
prior fo commencing land-disturbing activities.A major modification or delefion of structural
BMP’s with a tydraulic component requires a formal revision of the ESPCP and the signature of a
GSWCC level-ll-certified design professional. Additional BMP's may be added per Special

Provision 161 - Control of Soil Erosion and Sedimentation.

TEMPORARY MULCHING

EPD General Permit GAR 100002 states that "Any disturbed area left exposed for a period greafer
than 14 days shall be stabilized with muich or temporary seeding. However,the Department

fypically requires disturbed areas to be stabilized every 7 days. T he construction documents,
special provisions,or specifications may require mulching more offen than 7 days.

VEGETATION AND PLANTING SCHEDULE

All tfemporary and permanent vegetative practices including plant species, planting dates, seeding,
fertilizing,liming,and mulching for this project can be found in section 700 of the current edifion
of the Department’'s Standard Specifications (or special provisions) and other applicable contract
documents,or landscaping plans.

SEQUENCE OF MAJOR ACTMNITIES

The Confractor s responsible for developing the construction schedule for the project. The
construction schedule for this project shall be submitted after the project is awarded with the NOI.
A copy of the construction schedule shall be maintained at the project site.

The project budget includes sufficienf funds for the payment of construction exits. The Confractor is
responsible for establishing at least one (1) construction exit per the specifications of the construction
exit detail included in this ESPCP. To facilitate project logistics,the Confractor is also responsible for
for selecting the location(s) of the construction exits).

Orange Barrier Fence shall be Installed prior fo clearing and grubbing activities and prior fo the
Installation of any BMPs.

STAGE |
T'his work Includes clearing and grubbing of the project area and the Installation of initial BMPs.

INITIAL BMP INSTALLATION

I. Concurrent with clearing and grubbing activities,install all permeter confrols. Perimeter BMPs Include
Type C Silt Fence placed outside of the final construction limits. Two rows of Type C Is required In
all areas designated ESA’S.

2. Apply Temporary Grassing and Mulch as necessary to disturbed areas.

3. Construction Exits shall be Installed prior fo clearing and grubbing activities.

STAGE 2
This work includes the construction of SR 39 from Sta.l05+00 fo Sta./30+00.

INTERMEDIATE BMP INSTALLATION

I. Maintain all Perimeter BMF’s.

2. Maintain Construction Exits as shown on plans.

3. Mulch and plant Temporary Grass as required by the special provisions.

4. Install Check Dams as shown on plans.

5. Install Permanent Draindrain structures as shown on plans.

6. Install Storm Drain Outlet Protection as shown on plans.

/. Install and Maintain Inlet Sediment Traps as shown on plans.

8. Construct and maintain Temporary Berm on fill slopes and provide positive drainage fo Slope
Drains as embankments are being constructed.

9. Install J-Hooks on fill slopes as embankements are being consfructed.

FINAL BMP INSTALLATION
I.As soon as final grade has been established install Slope Blankets and Permanent Grassing.

PETROLEUM STORAGE,SPILLS AND LEAKS

The plans expressly delegate the responsibility of on-site hazardous material management to the
Contractor. The Contractor shall at @ minimum provide an action plan and keep the necessary
materials on site for the capture,clean up,and disposal of any pefroleum product,or other
hazardous material,leaks or spills associated with the servicing,refueling or operation of any
equipment utilized at the site. A copy of the action plan shall be submitted to the Project Engineer
and maintained on the project site. All personnel operating or servicing equipment shall be familiar

with the action plan. The Contractor shall not park,refuel,or maintain equipment within stream buffers.

If the Contractor elects to store pefroleum products on site,the Contractor shall prepare an ESPCP

addendum that addresses the additional BMPs needed for onsite storage and spill prevention for

petroleum products. This plan shall be prepared by a Certified Design Professional as required by

GARIOO00Z for Inclusion with these plans.The Contractor’s atfention is specifically directed fo
Standard Specification 107-Legal Regulations and Responsibility to the public for additional
requirements.

SOIL SERIES INFORMATION

A project specific soll survey and geofechnical Investigation was performed for this project and can

be made avallable upon request. Soll characteristics have been given full consideration In the
tydrologic analysis,the design of channels and Iinings, selection of temporary BMP’s,design of
energy dissipaters,and the In the selection of permanent vegetation and fertilizers.

POST-CONSTRUCTION BMF'S

All permanent post-construction BMP’‘s are shown in the construction plans and In the ESPCP
plan. The post-construction BMP’s for this project consist of Permanent Vegetation, Permanent
Slope Drains,Channel/Ditch Stabilization with Turf Reinforcing Mats, Riprap at Pipe Outlets for
Velocity Dissipation and Outlet Stabilization,and Vegefated Swales/Difches where practical.T he
post-construction BMP's will provide permanent stabilization of the site and prevent abnormal
transportation of sediment and pollutants into recelving waters.

SILT FENCE INSTALLATIONS WITH J-HOOKS AND SPURS

Silt fence should never be run continuously. The silf fence should furn back info the fill or slope fo
create small pockets that trap silt and force stormwater fo flow through the silt fence.This

fechnique Is called using J-hooks (or spurs). The J-hooks shall be utilized on all silf fences that are

located around the perimeter of the project and along the foe of embankments or slopes. The J-
hooks shall be spaced in accordance with GDOT Construction Detail D-24C. The maximum J-

hook spacing Is reached when the fop of the J-hook is af the same elevation as the botfom of the
Immediately upgradient J-hook. J-hooks shall be paid for as silt fence items per Ilinear foof. All
costs and other Incidental items are included in cost of Installing and maintaining the silf fence.

WASTE DI3™

Where aftainable, locate waste collection areas, dumpsters,trash cans and portable toilets at least
50 feef away from streefs, gutters,watercourses and storm drains. Secondary containment shall be
provided around liquid waste collection areas to minimize the likelihood of contaminated
discharges. The Contractor shall comply with applicable state and local waste storage and disposal
regulations and obtain all necessary permits. Solid materials,including building materials, shall not
be discharged to Waters of the Stafe,unless authorized by a Section 404 Permit.

INSPECTIONS

All Inspections shall be documented on the appropriate Department inspection forms. See
Standard Specifications (or Special Provision) 167 and other contract documents for inspection
requirements. T hese Inspections shall continue until the Nofice of Termination (NOT)is submitted.

Failure to perform Inspections as required by the contract documents and the NPDES permit shall
result In the cessation of all construction activities with the exception of Traffic Confrol and
Erosion Confrol. Continued failure to perform inspections shall result in non-refundable

deductions as specified in the confract documents.

By written agreement with Georgia EPD,the Department's Construction Project Engineer has been
designated to Inspect the installation of the initial sediment storage requirements and perimeter
control BMPs within seven days after installation.

NON-STORM WATER DISCHARGES

Non-sftorm water discharges defined in Part III.AZ of the NPDES Permit will be identified affer
construction has commenced. T hese discharges shall be subject fo the same requirements as sform
water discharges required by the Georgia Erosion and Sedimentation Confrol Act,the NPDES
Permit,the Clean Water Act,the Manual for Erosion and Sediment Confrol in Georgia,

Department Standards,and other contract documents.

DE-WATERING ACTVITIES AND USE OF PUMPS

Any pumped discharge from an excavation or disturbed area shall be routed through an
appropriately sized sediment basin,silt filter bag,or shall be freated equivalently with suitable
BMFP’s. The contractor shall ensure the post BMP ftreated discharge is sheet flowing. Failure to
create sheet flow will obligate the contfractor to perform water quality sampling of pumped
discharges. T he contractor shall prepare sampling plans In accordance with the current GARIOOOOZ
NPDES permit by utilizing a Certified Design Professional.No separate payment will be made for
water quality sampling of pump discharges.

OTHER CONTROLS

The Contractor shall follow this ESPCP and ensure and demonstrate compliance with applicable
State and/or local waste disposal, sanitary sewer or septic system regulations.

The Contractor shall control dust from the site in accordance with Section 16/ of the current
edition of the Department's Standard Specifications.

RETENTION OF RECORDS

The Department will refain records In accordance with Part V.F of the General Permit
GARIO000Z2.
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